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                 71937 

November 24, 2004  Amendment 5 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
HAHN'S TROLLEY AND SHUTTLE SERVICE 
PROPOSITION A LOCAL RETURN TRANSIT PROGRAM 
SUPERVISORIAL DISTRICT 2 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

1. Approve Amendment No. 5 to Contract No. 71937 with Watts Labor 
Community Action Committee for the Hahn's Trolley and Shuttle Service 
for operation and management of transit services on a month-to-month 
basis, not to exceed nine months beginning January 1, 2005, while Public 
Works completes the resolicitation process for a replacement contract. 

2. Authorize Public Works to encumber a monthly amount of up to $77,000, 
plus an additional 20 percent for unanticipated service costs, if any.  
Funds are available in the 2004-05 and 2005-06 allocation of the Second 
Supervisorial District's Transit Enterprise Fund administered by Public 
Works. 

 
3. Delegate authority to the Interim Director of Public Works to execute 

Amendment No. 5 to Contract No. 71937, basically in the form of the 
enclosed sample amendment, as well as terminate the contract, if, in the 
opinion of the Interim Director, termination is warranted. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
On September 8, 1998, Synopsis 39, your Board approved Contract No. 71937 with 
Watts Labor Community Action Committee for the operation and management of the 
Hahn's Trolley and Shuttle Service to provide fixed-route transit service to eligible 
patrons of the unincorporated area of Willowbrook.  The Contract was for an initial  
three-year period with two, 1-year renewal options beginning October 1, 1998.  On 
September 9, 2003, Synopsis 32, your Board approved an extension of this Contract for 
up to six months starting October 1, 2003, to allow Public Works to complete the 
solicitation process for a replacement Contract.  Proposals were received; however, all 
proposals will be rejected and a new solicitation will be made.  On March 16, 2004, 
Synopsis 48, your Board approved an extension of this Contract for up to nine months 
starting April 1, 2004.  Public Works conducted community meetings and revised the 
scope of work to expand the service.  The purpose of this action is to continue this 
fixed-route transit service on a month-to-month basis, not to exceed nine months 
starting January 1, 2005, while Public Works completes the resolicitation process. 
 
Implementation of Strategic Plan Goals
 
This action is consistent with the County's Strategic Plan Goals of Organizational 
Effectiveness, Service Excellence, and Children and Families' Well-Being.  This 
amendment will continue to utilize this contractor's expertise to effectively provide this 
transit service in a timely and responsive manner, as well as improve the quality of life 
in the County. 
 
FISCAL IMPACT/FINANCING
 
The cost for the Hahn's Trolley and Shuttle Service is estimated to be $77,000 per 
month plus an additional 20 percent for unanticipated service costs, if any, at an hourly 
rate of $48.  Funds are available in the 2004-05 and 2005-06 allocation of the Second 
Supervisorial District's Transit Enterprise Fund administered by Public Works.  There 
will be no impact to the County's General Fund. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Prior to execution by the Director of Public Works, the enclosed sample amendment will 
be properly signed by the contractor and approved as to form by County Counsel. 
 
The amendment will continue the Contract's current terms, requirements, specifications, 
and conditions. 
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CONTRACTING PROCESS
 
The extension was negotiated and agreed upon with the contractor subject to your 
Board's approval. 
 
ENVIRONMENTAL DOCUMENTATION
 
On September 4, 2001, Synopsis 72, your Board found this discretionary project is 
statutorily exempt from the California Environmental Quality Act pursuant to Public 
Resources Code Section 21080(b)(10) as passenger transportation projects on existing 
highways. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
To continue the current services. 
 
CONCLUSION
 
Please return two approved copies of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works 
 
JCH:rmr 
C050697 
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Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 



AMENDMENT 5 TO CONTRACT NO. 71937 
CONTRACT WITH WATTS LABOR COMMUNITY ACTION COMMITTEE 

FOR FIXED-ROUTE TRANSIT SERVICE  
 

W I T N E S S E T H 
 
 WHEREAS, Contract No. 71937 was entered into between the County of 
Los Angeles (County) and Watts Labor Community Action Committee (Contractor), on 
September 8, 1998, to provide fixed-route transit service for eligible patrons of the 
unincorporated area of Willowbrook; and 
 
 WHEREAS,  This Contract will expire on December 31, 2004; and 
 
 WHEREAS,  The County has a requirement for the Contractor to continue to 
provide fixed-route transit service; and 
 
 WHEREAS,  The County desires to continue the service on a month-to-month 
basis for up to nine months at a monthly cost not to exceed $77,000 while completing 
the solicitation process for a new contract; and 
 
 WHEREAS,  The Contractor is willing to provide the service on a month-to-month 
basis. 
 
 NOW, THEREFORE, in consideration of these facts and payment to be made by 
the County, the County and the Contractor agree that Contract No. 71937 between 
them shall be amended as follows: 
 
 FIRST:  The parties agree to amend the Contract to continue the service on a 
month-to-month basis, not to exceed nine months beginning on January 1, 2005, 
through September 30, 2005. 
 
 SECOND:  That the Contractor shall be compensated at the rate of $48.00 per 
hour, not to exceed a monthly amount of $77,000. 
 
 THIRD:  All other terms, conditions, requirements, and specifications of the 
original Contract and prior amendments shall remain in effect. 
// 
// 
// 
// 
// 
// 
// 
// 
// 



IN WITNESS WHEREOF, the CONTRACTOR has caused this CONTRACT to 
be executed by its duly authorized officers, and by the COUNTY OF LOS ANGELES on 
this _______ day of ______________, 2004. 

 
COUNTY OF LOS ANGELES 
 
 

    By _____________________________ 
  Interim Director of Public Works 

 
APPROVED AS TO FORM: 
 
RAYMOND G. FORTNER, JR. 
County Counsel 
 
 
By _____________________________ 
  Deputy 
 
WATTS LABOR COMMUNITY ACTION COMMITTEE 
 
 
By _____________________________ 
  Mr. Timothy Watkins, President 
 
 
By _____________________________ 
  Mr. Teddy Watkins, Secretary 
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